
November 17, 2002 

Mr. David Lazarides 
Director of Processing and Information 
Illinois Commerce Commission 
Transportation Division 
527 East Capitol Avenue 
Springfield, IL 62701 

Re: ICC Docket No. T03-0026 
First Progress Report 

Dear Sir: 

The following is a brief summary of significant events throughout the progress of the 
Scarbrough Road Extension project located just north of Grandview, Illinois. 

1. The Commission entered the Order on the above-entitled matter on April 23, 
2003. 

2. The Illinois Department of Transportation approved the plans for the proposed 
improvement on May 16, 2003. 

3. Sangamon County began right-of-way acquisition for the proposed project on 
July 7, 2003. Right-of-way acquisition was completed on October 14, 2003. 

4. Bids were opened and read in the Office of the County Engineer on October 31, 
2003 at 9:00 A.M. Three bids were received; P.H. Broughton & Sons bid 
$44,958.64, Illinois Valley Paving bid $49,369.00 and Sangamon Construction 
Co. bid $49,815.55. The original Engineer's Estimate was $30,317.50. The 
estimate was revised after reviewing the bids and adjusted to $40,772.00 due to 
the small quantities on the project. The County Engineer asked the bidders if 
bids would be lower if rejected and bid in the Spring. The bidders indicated that 
the prices would probably be about the same. Based upon the above 
information, Terry Fountain, Field Engineer, District 6, Bureau of Local Roads 
and Streets indicated IDOT would not have any problems with Sangamon County 
awarding the contract to P.H. Broughton & Sons for $44,958.64. The County 
Board of Sangamon County authorized the Road and Bridge Committee of the 
Countv Board to award the contract so construction could beain as soon as 
possible. The Road and Bridge Committee met a noon on Octo 
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awarded the contract to P.H. Broughton & Sons to extend Scarbrough Road into 
the area known as the Starnes Addition. 

5. Sangamon County will need to request additional funding from the Illinois 
Commerce Commission because the amount budgeted for construction of this 
project was $33,250.25. All of the other costs listed in the budget are very close 
to the original estimates with the exception of Right-of-way Acquisition. Fence 
damages were not included and the additional cost was $3,480. 

6. We will also have to request an extension of time due to the award of the 
contract not being made until October 31, 2003. 

If there should be any questions or comments regarding this progress report, please feel 
free to give me a call. 

Sincerely, 

PHILIP L. KOEBERLEIN, P.E. 
County Engineer 

J cc: Bob Berry, I.C.C. Staff 
Christine M. Reed, P.E., District Engineer, IDOT District 6 


